
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:41 AM
Run date

Time

Reviewer: Soheilifard, Saman 25-Jul-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Khow, Sanny
Diary #: 133 Date: 01-Jun-2011 Wednesday

Approved Date:

Shift Hours: 07:00 AM 17:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 631

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 053 T-L01-SFN.05304-0120F4 Tower Lift 01 Strut Façades North Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L04-BNW.05304-0120F4 Tower Lift 04 Bolt Tower NW

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP LUIS PLANCARTEIronworker 8.00 2.00 0.00 10.00

APP Lorenzo PadillaIronworker 8.00 2.00 0.00 10.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 8.00 2.00 0.00 10.00

JNM Wei TanIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW GREERIronworker 8.00 2.00 0.00 10.00

FOR Kevin KarnarIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

General Comments

Final Bolt Field Splice 4
East Shaft
Torque verification for the M27 A490 bolts are completed at the following locations:
Longitudinal stiffener at Splice 4 – East Shaft
Skin A – Longitudinal stiffeners A1, A2, A3 and A4
Skin B – Longitudinal stiffeners B1
Skin C – Longitudinal stiffeners C1, C2, and C3
Skin D – Longitudinal stiffeners D1, D2, D3, and D4
Skin E – Longitudinal stiffeners E1 and E2

Final Bolt Field Splice 4

053 T-L04-BNW.053
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East Shaft
Torque verification for the M27 A490 bolts are completed at the following locations:
Skin Splice Plates
Half Lower Splice for skin A, skin B, skin C, skin D, skin E

North Shaft Splice 4 - between lift 4 and grillage
Eddy continue field drilling the 5mm shim plate for skin A.
The crew continues removing some drift pins that are used during grillage erection.
Tan, Lorenzo and Luis continue stuffing bolts on the longitudinal stiffener splice plates.
Tan, Lorenzo and Luis continue stuffing bolts on the skin splice plates.
Kevin crew works on bringing the splice plates and skins into firm contact by tensioning several dummy
bolts across the splice plates

Final Bolt Field Splice 4
West Shaft
Torque verification for the M27 A490 bolts are completed at the following locations:
Longitudinal stiffener at Splice 4 – East Shaft
Skin A – Longitudinal stiffeners A1, A2, A3 and A4
Skin B – Longitudinal stiffeners B1
Skin C – Longitudinal stiffeners C1, C2, and C3
Skin D – Longitudinal stiffeners D1, D2, D3, and D4
Skin E – Longitudinal stiffeners E1 and E2

Final Bolt Field Splice 4
West Shaft
Torque verification for the M27 A490 bolts are completed at the following locations:
Skin Splice Plates
Half Lower Splice for skin A, skin B, skin C, skin D, skin E

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

FOR MIKE GAYAPainter 0.00 0.00 0.00 0.00

FOR TONY KATRONESPainter 0.00 0.00 0.00 0.00

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

AMERICAN BRIDGE/FLUOR, A JV
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